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ECKERSLEY-HALL BUILDING COMMITTEE 

MIDDLETOWN SENIOR/COMMUNITY CENTER 

NOVEMBER 10, 2014 

61 DURANT TERRACE 

6:00 PM 
 

Members Present: Joe Samolis, Trevor Davis, Augie DeFrance IV, Ed Dypa, Ryan Kennedy, 

Annabelle Malone, Ed Monarca, Larry Riley 

Members Absent: Phil Pessina, Bill Wasch 

Others Present: Beth Lapin (staff); Steve June, (SP+A); Joe Aresco (MA&M); Ann 

Gregg, Deb Stanley (Recreation/Community); Bob Dobmeier (PW): Ed 

Rubacha 

  

1.0 OPEN MEETING 

Chair Joe Samolis opened the Eckersley Hall Building Committee meeting at 6:01 PM at the 

Middletown Senior/Community Center.  

 

2.0 APPROVAL OF MINUTES 
Chair Samolis asked for approval of the October 8, 2014 Special Meeting minutes. Ed Dypa 

made the motion to accept, seconded by Larry Riley. The vote to approve was unanimous.  

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

Beth presented the financial report from November. Expenses since the previous meeting 

included pre-approved payments to MA+M, SP+A, plus salary for secretary/assistant. In 

addition, there was a small charge for bond counsel services. Moved by Augie DeFrance and 

seconded by Ed Monarca, the financial report acceptance passed unanimously. 

 

BUDGET ITEMS 

Steve June presented an invoice from MA&M dated 10/30/14 for a total of $99,892.50, which 

included a broad range of work. Larry Riley made the motion to accept, seconded by Augie 

DeFrance. The vote to approve payment was unanimous. 

 

4.0 PUBLIC COMMENTS 
There were no comments. Augie DeFrance moved to close the public comment period. Seconded 

by Ed Monarca, the vote to approve was unanimous.  

   

5.0 NEW BUSINESS  
2015 CALENDAR 

Beth presented a proposed calendar for 2015, which must be submitted to the town clerk. The 

schedule included meetings on the second Monday of each month throughout the year. Once the 

job of the committee is complete, any remaining meetings will be cancelled. Annabelle Malone 

made the motion to accept, seconded by Ed Monarca. The vote to approve the meeting schedule 

was unanimous. 
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ARESCO CONSTRUCTION SCHEDULE AND UPDATE 

Joe Aresco reported his work would be completed in a few more weeks and expected to be out 

around Thanksgiving. He will aim for December 5 to get CO inspection and turn over keys. 

 

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT 

Steve June reported visiting every other week doing punch listing. Electrical and plumbing 

punch list will be completed next week. Mechanical engineer will be inspecting shortly.  

 

Steve presented one change order: 

 RCO #35: Paint rematch $4,307 

 Ed Dypa made a motion, seconded by Larry Riley, to approve this RCO for a total of $4,307. 

The vote to approve was unanimous.  

 

SP+A received a proposal from Chatham Drapery Company to fabricate a new three-section 

cushion for the bench in the pool room for $882. Moved by Larry Riley and seconded by Ed 

Dypa, the proposal passed unanimously. 

 

Joe Aresco indicated there would be two upcoming change orders: (1) specified bathroom light 

did not fit due to existing conditions, so they were working on alternatives, and (2) remounting 

fire alarm box at request of the fire marshal. 

 

Joe S added the need to run cable through the installed conduit to the sign and flag in order to 

light it, which would be presented at a future meeting. 

 

IT NEEDS 

Joe Samolis said IT staff and Ann Gregg researched computers to make the following 

recommendation: (1) Dell latitude touch screen lap top, 15.4 inch screen; portable or in 

classroom; $10,409.80 for ten laptops at state contract prices; (2) in order store and keep them 

locked, charging cart: three types, $1,637.89 style recommended; (3) individual locks to lock to 

table in classroom, ten  at $27.92 each for a total of $279.20; (4) UPS back up system to save 

information on staff computers, in case of power outage, $2,111.78. Moved by Ed Dypa and 

seconded by Annabelle Malone, the IT proposal for a total of $14,438.67 passed unanimously. 

Installation of TVs, etc was scheduled for this coming Friday.  

 

FEDERAL HISTORIC TAX CREDITS 

Joe Samolis reported that, due to the need for a for-profit entity ownership of the building, how 

that might impact SHPO funds, and the requirement for application before project is completed, 

federal historic tax credits would not likely be pursued. 

 

LEED STATUS 

Joe Aresco reported he was still working on LEED certification and things were still looking 

good. It could take six to nine months for LEED to review. 

 

PROJECTED DATES 

Recreational Staff Move In: Joe reported that he hoped staff would move in from December 8 

to12, with training on December 9
 
to get acquainted with building and how to work mechanicals. 
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Much of the furniture will be delivered at end of November, while the cafeteria furniture will 

arrive the first week of December. 

 

Soft Opening of the Center: The goal is to resume operation at the end of the move-in week or 

the beginning of the following week (December 15).  

 

Opening of the Center: The grand opening would be scheduled in early 2015.  

 

FLAGPOLE 

Joe S contacted a vendor in Torrington to get a flagpole quote but there was no response. Joe A 

said he would give a quote to purchase and install one. Lighting requirements and impact on 

neighbors was discussed.  

 

SIGN LIGHTING 

The committee agreed to the need to light the sign and put it on the same timer as outside lights. 

 

BRONZE PLAQUE 

Joe S provided sample text for a 30-inch by 24-inch plaque for the building. He asked Joe A for a 

quote and the building committee proofed his text.  

 

6.0 OTHER BUSINESS 

Joe A reported that all screens were discarded and most windows were working. The committee 

agreed to keep screen replacement change order tabled. 

 

Joe S would like to review card swipe access if there are extra funds. He will wait to see next 

month. 

 

Joe S reported that Middletown Art Guild intended to display works at the center and hope to 

hold class in the building one evening and one Saturday a month. 

 

7.0 ADJURNMENT 
Chair Samolis asked for a motion to adjourn. Made by Ed Dypa and seconded by Larry Riley, 

the vote was unanimous and the meeting adjourned at 6:45 PM. 


